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PER-4791
Temporary
Works Permit
to Load/
Dismantle - (SF
86)

Carey London
Ltd

floor plan
/ L3 P3

Gary Ryan
Paul O'Rourke

16:39
06/08/2025

16:39
11/08/2025

In Progress

PER-4892
Ladder Permit
- (SF 100)

Carey London
Ltd

floor plan
/ L04

Gary Ryan
Paul O'Rourke

08:00
11/08/2025

17:00
11/08/2025

In Progress

PER-4886
Ladder Permit
- (SF 100)

Carey London
Ltd

floor plan
/ L05

Gary Ryan
Paul O'Rourke

08:00
11/08/2025

17:00
11/08/2025

In Progress

PER-4889
Ladder Permit
- (SF 100)

Carey London
Ltd

floor plan
/ L04

Gary Ryan
Paul O'Rourke

08:00
11/08/2025

17:00
11/08/2025

In Progress

PER-4887
Ladder Permit
- (SF 100)

Carey London
Ltd

floor plan
/ L04

Gary Ryan
Paul O'Rourke

08:00
11/08/2025

17:00
11/08/2025

In Progress

PER-4912
Hot Works - (SF
62 Rev. 03)

Carey London
Ltd

floor plan
/ Ground Floor
(1-6:A-E)

Gary Ryan
Paul O'Rourke

08:28
11/08/2025

17:00
11/08/2025

In Progress

PER-4885
Ladder Permit
- (SF 100)

Carey London
Ltd

floor plan
/ L04

Gary Ryan
Paul O'Rourke

08:00
11/08/2025

17:00
11/08/2025

In Progress

PER-4890
Ladder Permit
- (SF 100)

Carey London
Ltd

floor plan
/ L04

Gary Ryan
Paul O'Rourke

08:00
11/08/2025

17:00
11/08/2025

In Progress

PER-4891
Ladder Permit
- (SF 100)

Carey London
Ltd

floor plan
/ L04

Gary Ryan
Paul O'Rourke

08:00
11/08/2025

17:00
11/08/2025

In Progress

PER-4888
Ladder Permit
- (SF 100)

Carey London
Ltd

floor plan
/ Ground Floor
shutter rack
area

Gary Ryan
Paul O'Rourke

08:00
11/08/2025

17:00
11/08/2025

In Progress

PER-4914
Hot Works - (SF
62 Rev. 03)

Carey London
Ltd

floor plan
/ Level 04
(7-13:A-L)

Gary Ryan
Paul O'Rourke

08:36
11/08/2025

17:00
11/08/2025

In Progress

PER-4933
Hot Works - (SF
62 Rev. 03)

Carey London
Ltd

floor plan
/ L04 (5-13:A-L)

Gary Ryan
Paul O'Rourke

09:23
11/08/2025

17:00
11/08/2025

In Progress

PER-4906
Temporary
Works Permit
to Load/
Dismantle - (SF
86)

Carey London
Ltd

floor plan
/ Level 3 P3

Gary Ryan
Paul O'Rourke

08:03
11/08/2025

08:03
12/08/2025

Pending
Approval

PER-4787
Temporary
Works Permit
to Load/

Carey London
Ltd

floor plan
/ Level 4 P1

Gary Ryan
Paul O'Rourke

09:17
06/08/2025

09:17
12/08/2025

In Progress
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Dismantle - (SF
86)

PER-4869
Temporary
Works Permit
to Load/
Dismantle - (SF
86)

Carey London
Ltd

floor plan
/ L4 P3

Gary Ryan
Paul O'Rourke

08:21
08/08/2025

08:21
13/08/2025

In Progress

PER-4876
Temporary
Works Permit
to Load/
Dismantle - (SF
86)

Carey London
Ltd

floor plan
/ L4 P2B

Gary Ryan
Paul O'Rourke

08:29
08/08/2025

08:29
13/08/2025

In Progress

PER-4824
Temporary
Works Permit
to Load/
Dismantle - (SF
86)

Carey London
Ltd

floor plan
/ Level 1

Gary Ryan
Paul O'Rourke

08:09
07/08/2025

07:09
14/08/2025

In Progress

PER-4932
Excavation
Permit - (SF 69)

Carey London
Ltd

floor plan
/ Ground Floor
(1-6:A-E)

Gary Ryan
Paul O'Rourke

09:18
11/08/2025

17:00
15/08/2025

In Progress

PER-4924
Temporary
Works Permit
to Load/
Dismantle - (SF
86)

Carey London
Ltd

floor plan
/ Level 5 P1

Gary Ryan
Paul O'Rourke

09:00
11/08/2025

09:00
18/08/2025

Pending
Approval

Temporary
Works Permit
to Load/
Dismantle - (SF
86)

Carey London
Ltd

floor plan
/ L4 P2

Gary Ryan
Paul O'Rourke

16:01
04/08/2025

16:01
10/08/2025

Expired

Temporary
Works Permit
to Load/
Dismantle - (SF
86)

Carey London
Ltd

floor plan
/ Level 2 P4

Gary Ryan
Paul O'Rourke

09:49
04/08/2025

08:49
11/08/2025

Expired
Not StNot Stoppedopped
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